SAS Superstructure
Location: 04-SF-80-13.2/13.9
: Client Name: CalTrans
Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 5:17PM

Contract No.:  04-0120F4
Diary #: 219 Const Calendar Day: 582 Date: 07-Jan-2014  Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Woo, Laraine Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00 AM  05:30 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 31-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition overcast

Working Day If no, explain:

Diary:
CCO # 98

CCO No. 98

Ironworkers continued on skirt erection. Ironworkers did housekeeping around the
skirt area and worked on punchlist items. Ironworkers also did housekeeping around
the tower area (non CCO work for about 2 hours)

3 labors continued cleaning and housekeeping around the skirt/tower and erected
scaffold for the welders (non CCO work).

Ironworkers: Obra Paulk, Carlos Alverado, Rene Esquivel (6 hours on CCO 98)
Laborers: Jose Avilla, Carlos Montajano, Jose Prado (5 hours on CCO 98 and 5
hours on TI repair)

| discussed the punchlist items with Obra this morning. He said the gap between the
shim plates and the ring beam cannot be eliminated. He and his crew fixed the stick
out problem by replacing with longer bolt.

Location Remark

18 Gap<1/8” and no stick out on

bolts

Replaced with longer bolt

Gap remained

41 no stick out on bolts Replaced with longer bolt

43 Gap<1/8” Gap remained

47 no stick out on bolts Replaced with longer bolt

52 Gap<1/8” Gap remained

54 Gap<1/8” Gap remained

67 no stick out on bolts Replaced with longer bolt

Laraine's hours

Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 219  Date: 07-Jan-2014  Tuesday
Transverse Indication Repair
Transverse Indication .
Welders continued on Transverse Indications repair. (0700 to 1730)
Please see QA’s report (Joe Adame and Simion Ramirez) for welder’s detailed
activities.
Welder Location Description Regular Hour Overtime
RICHARD GARCIA All Welding Foreman 8 2
ERNEST CONNORS P face A 3-9m Welding 8 2
RANDY CLAYBORN K face A 3-9m/ D
face A 3-9m Welding 8 2
REGGIE HUMPHRY A face A 9-13m Welding 8 2
DONALD PLUMP N face A 3-9m Excavation 8 2
GUOWU CHEN T face A 9-13m Grinding 8 2
ZACHARIAH
MACDONALD
P face A 3-9m/K
face A 3-9m Grinding 8 2
PAUL FAMBRINI All Monitoring 8 2
Donald started setting up at W then switched to N. Randy finished K in the morning
then moved to D. Reggie Humphrey finished welding A in the morning then helped
Paul to monitor equipment.
QC Regular Hour Overtime
SALVADORE MERINO 8 2
BERNIE DOCENA 8 2
Equipment Hour
Proheat-Miller 5*10
Welding Machine 4*10
Small Tool 10
see attachment
04-0120F4 Bid Item: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DONALD PLUMB 8.00 2.00 0.00 10.00 D
Ironworker FOR RICHARD GARCIA 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE PRADO 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 3.00 2.00 0.00 5.00 D
Semi-Skilled Laborer FOR JOSE AVILA 3.00 2.00 0.00 5.00 D
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP REGINALD HUMPHREY 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 0.00 0.00 0.00 0.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 0.00 0.00 0.00 0.00 D
Ironworker JNM RANDY CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM ERNEST CONNORS 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 219  Date: 07-Jan-2014  Tuesday
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 |:|
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
002292 WELDER, 600 AMP No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
*E0020562 WELDING EQUIPMENT No
10.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR JOSE AVILA 5.00 0.00 0.00 5.00 D
Ironworker JNM RENE ESQUIVEL 6.00 0.00 0.00 6.00 D
Ironworker JNM JONATHAN CANITES 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 5.00 0.00 0.00 5.00 D
Semi-Skilled Laborer JNM JOSE PRADO 5.00 0.00 0.00 5.00 D
Ironworker JNM CARLOS ALVERADO 6.00 0.00 0.00 6.00 D
Ironworker FOR OBRA PAULK 6.00 0.00 0.00 6.00 D
CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work
AMERICAN BRIDGE/FLUOR, A JV
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